



DEER VALLEY DRIVE CONSTRUCTION OVERVIEW 7/8/13

CONSTRUCTION UPDATE

Crews will be working on utility and roadway improvements. Construction activities are shown below. All travelers, including motorists, bicyclists, and pedestrians need to pay attention to the signs and flaggers through the area. Use Mellow Mountain to Aerie Drive as an alternate to avoid the construction area especially between the hours of 3-6 pm.

Pedestrians and cyclists, please pay attention to / approach flaggers to gain access through the construction.

Construction Activities 7/8/13-7/14/13

TARGET DATE*	WORK PERFORMED	IMPACTS
7/8/13-ongoing	Work underway is primarily focused on the installation of the new waterline between 555 Deer Valley Drive and the intersection of Rossi Hill / Sunnyside. Incidental work will take place outside of this area.	One-Way flagging operations in place.
6/20/13 – Ongoing	Crews have completed the lining of the storm drain and are beginning the construction of storm drain catch basins and boxes.	One-Way flagging operations in place.
Ongoing	Construct new water line / laterals for the second of three phases of water line work, connect services and place water meters for some residents along corridor.	Access to some properties is necessary to replace the existing water meters. One-way flagging operations in place.

*Dates / Activities subject to change due to weather or equipment / material issues.

Additional trucks will be moving through the area from another project. Please pay special attention to flaggers and signs and expect reduced lanes, one way flagging operations, and detours. Up to 5 minute delays expected. Pedestrians and bicyclists are urged to use an alternate route.

PROJECT OVERVIEW:

The project will provide the following improvements between the roundabout at Marsac Avenue/Deer Valley Drive to the “Y” at Deer Valley Drive North and Deer Valley Drive South:

- Upgrade utility lines including lining to the storm drain and replacing the distribution water line.
- Improve traffic flow by constructing bus pullouts, adding a turn lane at the intersection of Deer Valley Drive / Deer Valley Drive North as well as updating directional signing and striping throughout the project area.
- Resurface the roadway from the roundabout to Snow Park Lodge. (The area from The “Y” to Snow Park Lodge is an additional project being done by the city. Updates for this project are included for simplicity.)
- Enhance pedestrian and bicycle infrastructure specifically increased lighting through the corridor.

FOR MORE INFORMATION CONTACT:

Public Involvement Coordinator
Kim Clark – kim@v-i-a-consulting.com
(801) 860-7354